Possible Schedule Outline

May — June 2020 _
Construction Management Firms Review and Selection ‘
Design/Engineering Phase One — Schematic Design - ”?Lﬁ[{ ; O

July — Sept 2020
Design/Engineering Phase Two — Design Development f?@[cﬂ}D

Oct 2020 - Jan 2021 '
Design/Engineering Phase Three — Construction Documents - | O, oD

Jan — Apr 2021
Bidding V%, 57

Apr 2021 — Apr 2022 .
Construction LS my H =N




